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2016 2017 2019 1928 1934 1939 1965 1965 1953 1939 1950 1959 1951 1967 1952 1954 1924 1956 1967 1936 1971
FY19 2018-19 Cabot Swing 

Space

Feasibility Feasibility

HVAC HVAC        

Windows (CIP)

Start Process Summer work

FY20 2019-20 Completed: +4 

Classrooms

Horace Mann to 

Carr: +1

Access (CIP) Design Feasibility

SEP '19
Summer work

SEP '19
Windows (CIP) Summer work Boiler (ARP) Boiler (ARP)

FY21 2020-21 Construction Design

Summer work Summer work

FY22 2021-22 Completed: 

CRs TBD

Construction

Summer work
SEP '21

Roof (ARP) Roof (ARP)

FY23 2022-23 Feasibility

FY24 2023-24 Design Swing Space - 

Countryside

Completed: +4-

6 Classrooms

Construction

SEP '23

FY25 2024-25 Feasibility Design

FY26 2025-26 Construction Swing Space - 

Ward

Completed +4 

Classrooms

Design Construction

SEP '25

FY27 2026-27 Feasibility Completed +4 

Classrooms

SEP '26

FY28 2027-28 Completed: +4 

Classrooms

Swing Space - 

Franklin

Construction Design

SEP '27

FY29 2028-29

FY30 2029-30 Swing Space - 

Williams

+4 New 

Classrooms

Construction Feasibility 

SEP '29

FY31 2030-31 Design

FY32 2031-32 Swing Space  

Mason-Rice

+3 New 

Classrooms

Construction Feasibility 

SEP '31

FY33 2032-33 Design

FY34 2033-34 Swing Space   

Peirce

+0 New 

Classrooms

Construction Feasibility 

SEP '33

FY35 2034-35 Design
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Zervas

Cabot 

(MSBA)
Ward Carr 
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Eliot

Horace 

Mann
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Jackson

Country-
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Franklin Williams Mason-Rice Peirce Burr Bowen
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2016 2017 2019 1928 1934 1939 1965 1965 1953 1939 1950 1959 1951 1967 1952 1954 1924 1956 1967 1936 1971

Middle Schools

School 

New School Renovation / Additions - Elementary Schools

FY36 2035-36 Swing Space    

Burr

+0 New 

Classrooms

Construction Feasibility 

SEP '35

FY37 2036-37 Design

FY38 2037-38 Swing Space   

Bowen

+0 New 

Classrooms

Construction Feasibility 

SEP '37

FY39 2038-39 Design

FY40 2039-40 Swing Space    

Mem- Spauld

+0 New 

Classrooms

Construction Feasibility 

SEP '39

FY41 2040-41 Design

FY42 2041-42 Swing Space  

Underwood

+0 New 

Classrooms

Construction

SEP '41

FY43 2042-43

FY44 2043-44 +0 New 

Classrooms

SEP '43


