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****************************************************************************** 
This update addresses information on the Angier Elementary School project, the Zervas 
Elementary School project and the Cabot Elementary School project.  
 
I.  Angier Elementary School Project 
Construction is on schedule.  The placement of structural steel is complete on the main building 
with welding ongoing at select locations in the gymnasium wing.  The concrete floors are in place 
on the second and third floors of the main building. Exterior and interior framing is ongoing.  
Rough-in work on the installation of mechanical, electrical and plumbing is in process.  Site 
utility work has begun including water line connections, excavation and backfill for a new 
electrical duct bank, the generator and transformer pads.  Final adjustments to furnishings for the 
new building are complete which enables the consultants to prepare for procurement.  
 
Weekly construction meetings continue to be held by the project team; construction update 
meetings with the Waban Area Council are held on the second Thursday of the month, unless 
otherwise scheduled.   
 
General information about the project, and updates on community meetings, is available at: 
 

http://angier.projects.joslinlesser.com/ 
 
W.T. Rich’s webcam of the Angier construction site can be viewed at: 
 

http://oxblue.com/open/Angier 
 

II. Zervas Elementary School Project 
The project is in the 100% Design Development (DD) phase and is on schedule for the opening of 
a newly-constructed Zervas School in September 2017.  The project team presented 100% DD 
updates to the School Committee and the Board of Aldermen at their joint meeting on April 6, 
2015, followed by the same presentation to the Zervas School Building Committee (ZSBC) and 
Design Review Committee (DRC) at their joint meeting on April 9, 2015.  After reviews of the 
site plan, floor plans and updated elevations, the ZSBC voted to approve the 100% Design 
Development package and the budget to allow the project to proceed into the Construction 
Document (CD) phase.  
 



 

On April 7, 2015, the Zervas principal hosted a parent meeting to discuss the transition of 
students and staff from the Zervas School to the Carr School swing space.  The district’s 
transportation director presented maps of bus routes and bus stops.  The meeting was very well 
attended and there was much positive feedback about the transition to the Carr School which will 
occur after winter break in January 2016. 
 
For more information, including the latest design presentations, please follow the link below: 

 
http://zervas.projects.joslinlesser.com/ 

 
III. Cabot Elementary School Project 
The Cabot project is moving forward through the Feasibility Study phase.  On April 2 and April 
9, 2015, the DiNisco Design Partnership presented a refined set of preliminary options for the site 
plan and building configuration to the Design Review Committee (DRC).  These design options 
were also presented to the School Committee and Board of Aldermen at their joint meeting on 
April 6, 2015.  The second public forum for the Cabot School hosted the CSBC and DRC on 
April 16, 2015 and included a preview of site and building design options.  The forum was well 
attended by parents, neighbors and community members many of whom provided feedback on 
the options.  All were encouraged to provided additional input, ask questions, and/or sign up for 
future email notifications by using the Cabot project website that is listed below. 
 
On April 13, 2015 the city’s Traffic Cluster met to fine tune the draft traffic analysis of existing 
conditions.  In addition, the project team provided an update to the Newton Parks and Recreation 
Commission on April 27, 2015 to keep the Commission informed of the preliminary design 
options as they relate to Cabot Park.  On April 29, 2015, the MSBA’s Facilities Assessment 
Committee will meet with Joslin Lesser & Associates, DiNisco Design Partnership and 
City/School team members to review the preliminary design program which was submitted to the 
MSBA on February 27, 2015.  
 
The CSBC and DRC will meet again on April 30, 2015 to review and refine the schematic design 
options.  The project team is planning a joint meeting of the Board of Aldermen and School 
Committee for May 2015 (date to be determined) to provide an update on design options.  This 
will be followed by another CSBC and DRC meeting on May 21, 2015 to endorse a design option 
and a meeting on June 4, 2015 to vote to submit the feasibility study and preferred schematic 
design to the MSBA.  The project team anticipates submission of the feasibility study, including a 
preferred schematic option to the MSBA on June 11, 2015, in hopes of MSBA consideration at its 
July 29, 2015 meeting.    
 
Key upcoming dates are as follows:   
 
April 30, 2015 CSBC + DRC meeting – Feasibility Study update 

May 2015 (date TBD) 
Joint meeting of the Board of Aldermen & School 
Committee – Feasibility Study update 

May 21, 2015 
CSBC + DRC meeting – Feasibility Study 
update/endorse preferred schematic design option 

June 4, 2015 
CSBC + DRC meeting – Feasibility Study (Preferred 
Schematic Design) Vote to submit to MSBA 

 
 
For more information, including the latest design presentations, please follow the link below: 
 

http://cabot.projects.joslinlesser.com/ 
 
 


